
No. Item Quantity Unit Unit Cost Total Cost

1 Construction Cost

2 Mobilization/Demobilization/Unstable Trench 1 LS $60,000 $60,000

3 SWPPP Implementation 1 LS $20,000 $20,000

4 Install 10" Pipe w/Class A1 Bkfl 5980 LF $105 $627,900

5 Section Valves 12 EA $500 $5,980

6 Cap and Abandon Existing Water Main 4 EA $1,200 $4,800

7 Replace Water Meters 
2 2252 EA $150 $337,800

8 Install New Water Meters 
2 404 EA $4,500 $1,818,000

9 Install New Fire Hydrants 12 EA $8,300 $99,268

10 Install New Backflow Prevention Device 0 EA $3,600 $0

11 Trenching, Sheeting, and Shoring 1 LS $5,400 $5,400

12 Traffic Control 1 LS $16,600 $16,600

13 Encroachment Permit 1 LS $500 $500

14 $2,996,248

15 $599,000

16 $333,377

17 $3,928,600

18

19 $15,000

20 $50,000

21 $52,000

22 $20,000

23 $5,000

24 $9,000

25 $10,000

26 $43,000

27 $20,000

28 $35,000

29 $196,000

30 $110,000

31 $9,000

32 $25,000

33 $5,000

34 $20,000

35 $20,000

36 $5,000

37 $5,000

38 $654,000

39 $4,582,600

40 $4,124,340

41 $458,260

42 $18,812

43 $0.59

Permits

Survey

Rights-of-Way Determination

Construction Contract Project Manual

CCCSD Administration

Record Drawings

Legal Counsel

Services During Bidding

Plans

Construction Administration

Contingency at 20%

Construction Cost Subtotal

Indirect Costs

DWSRF General Package

DWSRF Technical Package

Table 1

Clear Creek Community Services District

Water Distribution System Replacement Project

January 7, 2021

Construction Cost Subtotal

Preliminary Project Cost Estimate

1. All Costs are in December 2020 dollars.

2. District to conduct survey for placement of 404 new meters and replacement of 2252 meters.

DWSRF Environmental Package

DWSRF Financial Package

Inflation at 3%/Year for 3 Years

Annual Loan Repayment at 1.4% for 30 Years

Monthly Cost to Each Metered Connection (2,252 + 404)

Construction Observation

Construction Surveying

Prevailing Wage Monitoring

Indirect Cost Subtotal

TOTAL PROJECT COST ESTIMATE

Total DWSRF Grant at 90%

Total DWSRF Loan at 10%

Environmental Compliance During Construction

Project Performance Reporting


